


SEAL COAT & STRIPING





Kalvin Preciado - Project Manager
Kpreciado@pavecon.com - 806-336-9112



SUMMARY OF WORK

DO NOT PARK IN EACH SECTION DURING THE DATES LISTED

LEGEND

-  Section 1 - 2/9-2/10
-  Section 2 - 2/10 - 2-11
-  Section 3 - 2/11 - 2/11
-  Section 4 - 2/15 - 2/16